COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 10/ 2021

ESTI MATE SUMVARY 06:14: 16
CONTI D: C24130 ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 24130-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 51.0 DAYS TIME ALLOW 65 CALENDAR DAYS
PR 1-70 GLENWOOD CANYON GRI ZZLY CRK FI RE PERCENT TI ME: 78. 46 ORI G TI ME ALLOW 65 CALENDAR DAYS

PRQIECT NO NHPPO702- 407
PR 1-70 GLENWOOD CANYON GRI ZZLY CRK FI RE

NAME OF ROAD:

PRQJECT COUNTI ES: GARFI ELD EAGLE

CONTRACTOR:

ROCK SOLI D SOLUTI ONS CORPORATI ON PAY PERI OD ENDI NG 07/ 31/ 2021 DATE TI ME STARTED 11/11/2020

195 LODGEPOLE CI RCLE DATE LET 11/ 03/ 2020 DATE WORK BEGAN  11/11/2020
DATE AWARDED 11/ 16/ 2020 DATE TI ME STOPPED 08/ 16/ 2021
DATE CONTRACT EXECUTED 10/30/2020 DATE ACCEPTED 08/ 16/ 2021

PARACHUTE CO 81635  (970)903-3028 DATE NOTI CE TO PROCEED 11/11/2020

CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 1,541, 059.03 PARTI Cl PATI NG $  1,541,059.03 $ 45, 028. 46
AWARD PRQJECT AMT: $ 1,409,512.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1, 541, 059. 03 45,028. 46
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 541, 059. 03 45, 028. 46
TOTAL CLAI MS: $ 0.00 RETAI NAGE -21,142.69 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,519, 916. 34 45, 028. 46
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,519, 916. 34 45, 028. 46
OTHER ADJUSTMENTS 0.00 0.00
PAYENT DE :;;7 - 745,70725.74;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C24130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 24130-BI D ESTI MATE RUN 09/ 10/ 2021
PRQJECT: NHPP0702- 407 ESTI MATE NO 0009 06: 14: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-00000 Uncl assi fied Excavation 140. 000 140. 000
(&% 0. 000 0.00
125. 00000 140. 000 17, 500. 00
0010 203-01500 Bl adi ng Del eted by 105 0. 000 0. 000
HOUR 0. 000 0.00
135. 00000 0. 000 0.00
0015 203-01510 Backhoe Del eted by 105 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0.00
0020 203-01582 Truck (Dunp) 10. 000 10. 000
HOUR 0. 000 0.00
120. 00000 10. 000 1, 200. 00
0025 203-01597 Pot hol i ng Del eted by 105 0. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0.00
0030 203-02330 Labor er 2.000 2.000
HOUR 0. 000 0.00
65. 00000 2.000 130. 00
0035 208-00002 Erosion Log Type 1 (12 Inch) Deleted by 105 0. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0.00
0040 208-00035 Aggregate Bag Del eted by 105 0. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0.00
0045 208-00103 Renoval and Di sposal of Sedinment (Labor) Deleted by 0. 000 0. 000
105
HOUR 0. 000 0. 00
65. 00000 0. 000 0.00
0050 208-00105 Renoval and Disposal of Sediment (Equipnent) Del eted 0. 000 0. 000
by 105
y HOUR 0. 000 0.00
165. 00000 0. 000 0.00
0055 208-00106 Sweepi ng (Sedi ment Renopval) Del eted by 105 0. 000 0. 000
HOUR 0. 000 0. 00

125. 00000 0. 000 0. 00



CONTI D: C24130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 24130-BI D ESTI MATE RUN 09/ 10/ 2021
PRQIECT: NHPP0702- 407 ESTI MATE NO 0009 06: 14: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00107 Renoval of Trash Del eted by 105 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0065 212-00006 Seeding (Native) Deleted by 105 0. 000 0. 000
ACRE 0. 000 0.00
2,500. 00000 0. 000 0.00
0070 212-00032 Soi | Conditioning Deleted by 105 0. 000 0. 000
ACRE 0. 000 0. 00
7,113. 00000 0. 000 0. 00
0075 213-00007 Ml ching (Wod Strand) Del eted by 105 0. 000 0. 000
ACRE 0. 000 0.00
14, 000. 00000 0. 000 0.00
0080 240-00000 WIdlife Biologist Deleted by 105 0. 000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0. 00
0085 626- 00000 Mobi I i zati on 1. 000 1. 000
LS 0. 000 0. 00
56, 000. 00000 1. 000 56, 000. 00
0090 626-01113  Public Information Management (Tier 111) 246. 000 234. 000
DAY 12. 000 1, 800. 00
150. 00000 246. 000 36, 900. 00
0095 630-00000  Fl aggi ng 77.000 77.000
HOUR 0. 000 0. 00
30. 00000 77.000 2,310.00
0100 630-00007 Traffic Control Inspection Deleted by 105 0. 000 0. 000
DAY 0. 000 0.00
124. 00000 0. 000 0. 00
0105 630-00012 Traffic Control Managenent 131. 000 125. 000
DAY 6. 000 5, 100. 00
850. 00000 131. 000 111, 350. 00
0110 630-80341 Construction Traffic Sign (Panel Size A) 8. 000 4.000
EACH 4. 000 48. 00

12. 00000 8. 000 96. 00



CONTI D: C24130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 24130-BI D ESTI MATE RUN 09/ 10/ 2021
PRQIECT: NHPP0702- 407 ESTI MATE NO 0009 06: 14: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80342  Construction Traffic Sign (Panel Size B) 44. 000 22.000
EACH 22.000 264. 00
12. 00000 44.000 528. 00
0120 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0.500
Type
ype) EACH 0. 500 150. 00
300. 00000 1. 000 300. 00
0125 630-80359 Portabl e Message Sign Panel 2.000 2.000
DAY 0. 000 0. 00
42.00000 2.000 84.00
0130 630-80360 Drum Channel i zi ng Devi ce 220. 000 110. 000
EACH 110. 000 1, 320. 00
12. 00000 220. 000 2,640.00
0135 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
Del eted by 105
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0140 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
Del eted by 105
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0145 630-85041 Mobi | e Attenuator 128. 000 122. 000
DAY 6. 000 3, 000. 00
500. 00000 128. 000 64, 000. 00
0150 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70016 F/ A Fuel Cost Adjustment Contractor rejected at tine 0. 000 0. 000
of bid
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70111 Proj ect First Program Del eted by 105 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C24130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 24130-BI D ESTI MATE RUN 09/ 10/ 2021
PRQIECT: NHPP0702- 407 ESTI MATE NO 0009 06: 14: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 700- 70380 F/ A Erosion Control Deleted by 105 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI ¢  293,038.00$ 11,682.00% 293, 038.00
CAT NO0201 ER Fence Repair

0175 202-01015 Renoval of Rockfall Fence 155. 000 155. 000
LF 0. 000 0.00
155. 00000 155. 000 24,025. 00
0180 203-00599 Rock Scal er Del eted by 105 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0185 700- 70032 F/ A Energency Repair (Existing Rock Fall Fence) 184, 931. 070 151, 584. 610
FA 33, 346. 460 33, 346. 46
1. 00000 184, 931. 070 184, 931. 07

CAT 0201 CURRENT AMI $ 208, 956.07 $ 33,346.46 $ 208, 956. 07
CAT NO0202 PR Rockfall Fence

0190 607-11575 Rock Fall Fence (MP 121.85 1kJ Fence) Deleted by 105 0. 000 0. 000
LF 0. 000 0.00
1, 125. 00000 0. 000 0. 00
0195 607-11575 Rock Fall Fence (MP 123.95 3kJ Fence) Deleted by 105 0. 000 0. 000
LF 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0200 607-11581  Fence (Tenporary) (Special) 5, 500. 000 5, 500. 000
LF 0. 000 0. 00
124. 90000 5, 500. 000 686, 950. 00
0210 900-00022  Added Item (Square Yard)/ Natina Steel Treatnent / CMC 4, 604. 000 4, 604. 000
#2
SY 0. 000 0. 00
2.74000 4,604. 000 12, 614. 96
0215 607-55101 Cable Net (1/2 In) (Special) / CMO #3 3, 600. 000 3, 600. 000
SF 0. 000 0.00

42.50000 3, 600. 000 153, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

ESTI MATE RUN 09/ 10/ 2021

CONTI D: C24130

PCN: 24130-BID

PRQJECT: NHPP0702- 407

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO0202 PR Rockfall Fence

0220 607-11575 Rock Fall Fence (Special) / CMO #4

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0205 620- 00020 Sanitary Facility

ESTI MATE NO: 0009 06: 14: 16
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
QY TO DATE PERI OD AMOUNT
UNIT PRI CE
155. 000 155. 000
LF 0. 000 0. 00
1, 200. 00000 155. 000 186, 000. 00
CAT 0202  CURRENT AMT $ 1,038, 564.96 $ 0.00$ 1,038, 564. 96
1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400  CURRENT AMT $ 500. 00 $ 0.00$ 500. 00

PRQIECT TOTAL

CURRENT AMI $ 1,541, 059.03$

45,028.46 $ 1, 541, 059. 03



